

GREENFIELD RENOVATIONS LLP
Project: 24 Oakwood Lane - Kitchen and Bathroom Renovation
Customer: Ananya Mehta (fictional demo customer)

APPROVED CHANGE ORDER | CO-01 | 22 May 2026
Kitchen cabinet design changed. Approved scope: handle and design detail.

Approved addition	Qty	Rate	Amount
Kitchen cabinet handle and design work	1 LS	INR 8,000	INR 8,000

Approved change order total: INR 8,000
Material approval: NO material substitution was approved.
Revised project total (Q-2026-041 plus CO-01): INR 2,44,000
Approval: Ananya Mehta (fictional) | Status: Approved